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EXTENSION OF CERTAIN HYDROELECTRIC PROJECTS
LOCATED IN THE STATES OF WEST VIRGINIA

NOVEMBER 7, 1995.—Committeed to the Committee of the Whole House on the
State of the Union and ordered to be printed

Mr. BLILEY, from the Committee on Commerce,
submitted the following

R E P O R T

[To accompany H.R. 1051]

[Including cost estimate of the Congressional Budget Office]

The Committee on Commerce, to whom was referred the bill
(H.R. 1051) to provide for the extension of certain hydroelectric
projects located in the State of West Virginia, having considered
the same, report favorably thereon without amendment and rec-
ommend that the bill do pass.
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PURPOSE AND SUMMARY

The purpose of H.R. 1051 is to extend the deadline for the com-
mencement of construction of two hydroelectric projects in West
Virginia licensed by the Federal Energy Regulatory Commission
(FERC) until October 3, 1999.
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BACKGROUND AND NEED FOR LEGISLATION

Section 13 of the Federal Power Act (16 U.S.C. § 806 (1988)) es-
tablishes time limits for commencement of construction of a hydro-
electric project once FERC has issued a license. The licensee must
begin construction not more than two years from the date the li-
cense is issued, unless FERC extends the initial deadline. However,
section 13 permits FERC to grant only one extension of that dead-
line for ‘‘not longer than two additional years * * * when not in-
compatible with the public interests.’’ Accordingly, FERC lacks au-
thority to extend the deadline beyond a maximum of two years
from the original deadline for commencement of construction.
Therefore, a license is subject to termination if a licensee fails to
begin construction within four years of the date the license is is-
sued.

H.R. 1051 would extend the deadline for the commencement of
construction for two hydroelectric projects with a capacity of 37 and
35 megawatts (Project Nos. 6901, 6902) in West Virginia until Oc-
tober 3, 1999, which is ten years after the date the licenses were
issued. The deadline for commencement of construction for Project
No. 6901 ran out on October 3, 1995, and the deadline for Project
No. 6902 expired on October 15, 1994. According to the project
sponsor, construction has not commenced for lack of a power pur-
chase agreement. H.R. 1051 does not ease the requirements of a
hydroelectric license, but merely extends the period for commence-
ment of project construction.

Lack of a power sales contract is the main reason construction
of licensed hydroelectric projects has not commenced. It is very dif-
ficult for a hydroelectric project sponsor to secure financing until
it has been granted a license, and once it has been granted a li-
cense the construction deadline begins to run. Without a power
sales contract, a project generally cannot be financed. There are
other obstacles to commencement of construction, such as pro-
tracted proceedings on a licensees application for a dredge and fill
permit from the Army Corps of Engineers under section 404 of the
Clean Water Act. FERC has testified that in such cases it has is-
sued orders staying the license until matters are resolved, suggest-
ing that extension legislation is not needed in order to address
delays beyond the control of the licensee. However, this does not
apply to delays that are subject to the control of the licensee, such
as lack of a power sales contract.

One reason it is difficult for project sponsors to obtain power
sales contracts is the changing nature of the electric industry in
the United States. As the industry has become more exposed to
competition, utilities are seeking to lower their costs and increase
their flexibility. The term of power sales contracts that finance hy-
droelectric projects range up to 25 to 30 years, and utilities are try-
ing to avoid purchase agreements with long terms. In addition, the
generating cost of these projects may not be as favorable as other
alternatives.

HEARINGS

The Subcommittee on Energy and Power held a hearing on H.R.
1051 and various other legislative proposals to extend the deadline
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for commencement of construction on October 18, 1995. Testimony
was received from Ms. Susan Tomasky, General Counsel, Federal
Energy Regulatory Commission.

COMMITTEE CONSIDERATION

The Subcommittee on Energy and Power met in open markup
session on October 18, 1995, and approved H.R. 1051 for Full Com-
mittee consideration by a voice vote, without amendment, a
quorum being present. The Full Committee met in open markup
session on October 25, 1995 and ordered H.R. 1051 reported to the
House by a voice vote, without amendment, a quorum being
present.

ROLLCALL VOTES

Clause 2(l)(2)(B) of rule XI of the Rules of the House requires the
Committee to list the recorded votes on the motion to report legis-
lation and on amendments thereto. There were no recorded votes
taken in connection with ordering H.R. 1051 reported. A motion by
Mr. Bliley to order H.R. 1051 reported to the House, without
amendment, was agreed to by a voice vote.

COMMITTEE OVERSIGHT FINDINGS

Pursuant to clause 2(l)(3)(A) of rule XI of the Rules of the House
of Representatives, the Subcommittee on Energy and Power held
legislative hearings and made findings that are reflected in this re-
port.

COMMITTEE ON GOVERNMENT REFORM AND OVERSIGHT

Pursuant to clause 2(l)(3)(D) of rule XI of the Rules of the House
of Representatives, no oversight findings have been submitted to
the Committee by the Committee on Government Reform and
Oversight.

NEW BUDGET AUTHORITY AND TAX EXPENDITURES

In compliance with clause 2(l)(3)(B) of rule XI of the Rules of the
House of Representatives, the Committee states that H.R. 1051
would result in no new or increased budget authority or tax ex-
penditures or revenue.

COMMITTEE COST ESTIMATE

The Committee adopts as its own the cost estimate prepared by
the Director of the Congressional Budget Office pursuant to section
403 of the Congressional Budget Act of 1974.

CONGRESSIONAL BUDGET OFFICE ESTIMATE

Pursuant to clause 2(l)(3)(C) of rule XI of the Rules of the House
of Representatives, following is the cost estimate provided by the
Congressional Budget Office pursuant to section 403 of the Con-
gressional Budget Act of 1974:
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U.S. CONGRESS,
CONGRESSIONAL BUDGET OFFICE,

Washington, DC, October 27, 1995.
Hon. THOMAS J. BLILEY, Jr.,
Chairman, Committee on Commerce,
House of Representatives, Washington, DC.

DEAR MR. CHAIRMAN: The Congressional Budget Office has re-
viewed H.R. 1051, a bill to provide for the extension of certain hy-
droelectric projects located in the state of West Virginia, as ordered
reported by the House Committee on Commerce on October 25,
1995. CBO estimates that enacting the bill would have no net ef-
fect on the federal budget.

The bill would extend the deadline for construction of two hydro-
electric projects currently subject to licensing by the Federal En-
ergy Regulatory Commission (FERC). These provisions may have a
minor impact on FERC’s workload. Because FERC recovers 100
percent of its costs through user fees, any change in its administra-
tive costs would be offset by an equal change in the fees that the
commission charges. Hence, the bill’s provisions would have no net
budgetary impact.

Because FERC’s administrative costs are limited in annual ap-
propriations, enactment of this bill would not affect direct spending
or receipts. Therefore, pay-as-you-go procedures would not apply to
the bill. In addition, CBO estimates that enacting the bill would
have no significant impact on the budgets of state or local govern-
ments.

If you wish further details on this estimate, we will be pleased
to provide them. The CBO staff contact is Kim Cawley.

Sincerely,
JUNE E. O’NEILL, Director.

INFLATIONARY IMPACT STATEMENT

Pursuant to clause 2(l)(4) of rule XI of the Rules of the House
of Representatives, the Committee finds that H.R. 1051 would have
no inflationary impact.

ADVISORY COMMITTEE STATEMENT

No advisory committees within the meaning of section 5(b) of the
Federal Advisory Committee Act were created by this legislation.

SECTION-BY-SECTION ANALYSIS OF THE LEGISLATION

Section 1. Extension of deadline
Subsection (a) directs FERC, upon the request of the licensee for

Project Nos. 6901 and 6902, and in accordance with the good faith,
due diligence, and public interest requirements of section 13 of the
Federal Power Act and FERC’s procedures under such section, to
extend the time required for commencement of construction for
such projects until October 3, 1999. Subsection (b) provides that
subsection (a) will take effect upon the expiration of the extension
previously granted by FERC. Subsection (c) directs FERC to rein-
state the license for Project Nos. 6901 and 6902 in the event their
licenses expire before the date of enactment of this bill and extend
the construction deadline for such projects until October 3, 1999.
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CHANGES IN EXISTING LAW MADE BY THE BILL, AS REPORTED

In compliance with clause 3 of rule XIII of the Rules of the House
of Representatives, the Committee finds that no changes in existing
law are made by H.R. 1051.
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